
Complete Structural PackageTM - Case Study 

 

PROJECT: Southeastern Health Park Building 
 
Owner:  Southeastern Health, Lumberton, NC 
Architect:  Peterson Associates, Charlotte, NC 
Contractor:  Robins & Morton, Charlotte, NC 
Fabricator:  CM Steel, York, SC 
 
Description:  

A three story, 60,000 square foot, steel framed building. The 
floor system is composite steel beams. The lateral system is 
bolted SidePlate

TM
 moment frames (R=3). Foundations are 

spread footings. 
 
Tonnage:  

Main structural frame - 320 tons 
All-inclusive – 352 tons 

 
Type of Project: 

Contractor: CM@Risk. 
Detailing: FEG worked directly for the fabricator for the three 
story building. FEG initially worked for the contractor for four 
story building. 
Fabricator: Bid at completion of Construction Documents. 

 
Benefits/Challenges/Timeline (or Noteworthy Project Specifics): 

• Bolted SidePlate
TM

 connection is the first of its kind in the country. 

• Structural model shared with the detailer multiple times during design for the four story building (not built) but only once for the three story 
redesign after the fabricator was selected. 

• Structural steel package was bid from 2D construction documents and a complete FEG BIM take-off from the structural model including main 
framing members, miscellaneous hanging steel, SidePlate

TM
 connections and baseplates. 

• Meeting with fabricator September 11, 2013. SidePlate
TM

 steel issued for fabrication October 19 2013, balance October 24, 2013. 
o Six(6) week turnaround from initial fabricator meeting to IFF drawings. 

• Biggest challenge was a bust in the stair layout discovered during stair shop drawings (CM Steel detailer). FEG was notified, coordinated a 
response with the architect and notified CM Steel detailer of landing dimension within two days. 

• No RFIs or change orders 
 
What others are saying: 

“This [process] was a lot better for us in the plant and the field. This [process] was by far the best experience I have had in a long time. [The 
elimination of the RFI process] saved a tremendous amount of time. 
Greg Sain, Project Manager, CM Steel (fabricator) 


